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2

CONGRATULATIONS ON

HAVING YOUR PROJECT

SELECTED FOR CYCLE 1 ATP

FUNDING!

NOW WHAT DO YOU

NEED TO DO?



• Funding Disclaimer
• DLAE contact information
• State-only funds
• Programming
• Allocation(s)
• Time Extension(s)
• Project Implementation
• SRTS- NI
• CCC &/or CalCC (the Corp(s))
• New Agency
• Cycle 2

ATP PRESENTATION TOPICS
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FUNDING DISCLAIMER
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The first thing we want to do is remind you that:

ATP is a Reimbursement Program

ATP is NOT a grant program
Do not start any work, including-

• Design
• Advertisement of contracts or
• Construction

Any work performed prior to federal “Authorization to 
Proceed” is not eligible for reimbursement and may 
disqualify that phase for reimbursement. Contact your 
DLAE* or district engineer.*

*If you don’t know who your DLAE is, see slides 10 & 11



FUNDING DISCLAIMER- CONTINUED
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Your project may contain ineligible items.  These items 
may be identified:

•by HQ, from the application, or by 
•the District during-
o the field review, or by 
oreviewing the application.

An awarded project does not imply that all proposed 
work is eligible for reimbursement.



PRESENTATION OBJECTIVES
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This 61 slide Powerpoint presentation has been prepared for 
those agency’s whose projects that were selected (or will be 
selected) for ATP Cycle 1 funding, either at the August 
California Transportation Commission (CTC) meeting or the 
November 12th CTC meeting.  There are some differences in 
how these 2 “lists” of projects will move forward.  I will be 
referring to them as the “August or Statewide List” or the 
“November or MPO list”, in those cases.

This will be a high level presentation- and the main point 
will be that your District Local Assistance Engineer or 
DLAE is here to assist your projects through the 
process.



ACRONYMS
 ATP- Active Transportation 

Program
 CTC- Ca. Trans. Commission
 DLAE- District Local 

Assistance Engineer
 CCC and/or CalCC- California 

or Local Conservation Corp(s)
 PPR- Project Programming 

Request form
 CEQA & NEPA (federal 

funding only)- Environmental 
certifications 

 SOF- State-only funding
 PE, ROW or R/W, CON-

Preliminary Engineering, 
Right-of-way, Construction
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 TIP- Transportation Improvement 
Program (RTIP, FTIP FSTIP) 
“Programming”

 MPO- Metropolitan Planning 
Organization

 RTPA-Regional Trans. Planning 
agency

 SFY & FFY- State Fiscal year & 
Federal Fiscal Year

 RFA-Request for Authorization 
(Fed funds only)

 NI- Non-Infrastructure
 SRTS- Safe Routes to school



WEBSITES
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CTC ATP website:
http://www.catc.ca.gov/programs/ATP.htm

Legislated ATP Guidelines, fund estimate, copies of all of 
the Cycle 1 funded applications.

The CTC has posted all of the August awarded 
applications for viewing at: 
http://www.catc.ca.gov/programs/ATP/2014_Project_Apps.html

Local Assistance ATP Website:
http://www.dot.ca.gov/hq/LocalPrograms/atp/index.html

LAGP ATP Chapter 22 & Exhibits



LAPG CHAPTER 22, ATP FORMS
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http://www.dot.ca.gov/hq/LocalPrograms/atp/index.html
LAGP ATP Chapter 22 & Exhibits

Ex 22-A   Award Information (Contract Award)
Ex 22-B   Request for Time Extension
Ex 22-C   State-Only Finance letter
Ex 22-F   Request for State-only funding
Ex- 22G thru I   PPR (Project Programming Request)
Ex 22-N   Funding Allocation Checklist
Ex 22-O   Request for Funding Allocation

Per the CTC guidelines “The agency has 36 months from 
Construction contract award to complete the contract,.  The CTC 
may extend the deadline.”  We have modified the Request form to 
include this information.



DLAE OR DISTRICT ENGINEER
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If you do not know who your DLAE or District Engineer is, 
go to: http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm
and click on the district your project is in.
District 1- Del Norte, Humboldt, Lake & Mendocino 

Counties
District 2- Lassen, Modoc, Plumas, Shasta, Siskiyou, 

Tehama & Trinity Counties
District 3- Butte, Colusa, El Dorado, Glenn, Nevada, 

Placer, Sacramento, Sierra, Sutter, Yolo, & Yuba
Counties
District 4- Alameda, Contra Costa, Marin, Napa, San 
Francisco, San Mateo, Santa Clara, Solano & Sonoma 
Counties



DLAE OR DISTRICT ENGINEER- CONTINUED
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District 5- Santa Barbara, San Benito, San Luis Obispo, 
Santa Cruz & Monterey Counties

District 6- Fresno, Madera, Kings, Western Kern, & 
Tulare Counties

District 7- Los Angeles & Ventura Counties
District 8- San Bernardino & Riverside Counties
District 9- Inyo, Eastern Kern & Mono Counties
District 10- Alpine, Amador, Calaveras, Mariposa, 

Merced, San Joaquin, Stanislaus, & Tuolumne 
Counties

District 11- Imperial & San Diego Counties
District 12- Orange County



DLAE OR DISTRICT ENGINEER- CONTINUED
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http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm



DIFFERENCES BETWEEN FEDERAL FUNDS
& STATE-ONLY FUNDS

 Federal
 Has to be Programmed 

(usually) in the TIP
 E-76/Obligation/ 

Authorization package
 Environmental

 CEQA
 NEPA

• ROW- Certification 
required prior to CON 
funding request
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 State
 Was Programmed 

when the project was 
adopted

 State-only finance 
letter

 Environmental
 CEQA- Agency is Lead

• ROW- Agency self 
certifies



ATP PROGRAMMING- STATE ONLY
FUNDING- CONTINUED

14

 For each phase of State-only funding an 
allocation has to be requested (see slides 22-26) , 
the State only Finance letter (Ex 22-C), along 
with any other required back-up documentation 
should also be submitted to your DLAE

 If your project is fully State-only funding, the 
agency self certifies that their Right-of-way 
Clearances have been achieved.  Question #9 
Exhibit 22-N Funding Allocation Checklist.



ATP PROGRAMMING- STATE ONLY
FUNDING- CONTINUED
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 If your project is currently in the Pre-
construction phase (PE and/or ROW only) and 
you will be getting SOF for these phases; if your 
CON phase will be more than $1M (and you will 
be coming in for future ATP funding for it), you 
should assume that you will be getting Federal 
funds.  Therefore you MUST following the 
Federal requirements for all phases

 For future ATP Cycles the application will have 
the State-only funding request information on it, 
so the Award letter will indicate the type of funds 
on the project.



ATP STEPS
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 Programming
 Slides  17– 21

 Allocation(s)
 Slides 22-26

 Time Extension Request
 Slides 27-28

 Project Implementation
 Slides 29-48



PROJECT PROGRAMMING
(FEDERAL FUNDING)

STATE FUNDS WERE PROGRAMMED AT THE SAME
TIME THE CYCLE 1 LIST WAS ADOPTED BY THE
CTC
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Aug 
2014

Nov 
2015

Nov 
2014

Feb 
2015

May 
2015

Aug 
2015

Cycle 1Statewide and Small Urban & Rural ATP 
Projects Announced

PROJECT SCHEDULE- STEP 1
PROGRAMMING
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Aug 
2014

Nov 
2015

Nov 
2014

Feb 
2015

May 
2015

Aug 
2015

Cycle 1Statewide and Small Urban & Rural ATP 
Projects Announced

PROJECT SCHEDULE- STEP 1
PROGRAMMING
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For more programming information go to
http://www.dot.ca.gov/hq/transprog/oftmp.htm, 
scroll down to “2015 FTIP/FSTIP workshop”
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ATP PROGRAMMING BASIC INFO
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 The FTIP is a four year statewide intermodal program 
of transportation projects that is consistent with the 
statewide transportation plan and the Federal 
Transportation Improvements Programs (FTIPs). 

 The FTIP is prepared by Caltrans in cooperation with 
the Metropolitan Planning Organizations (MPOs) and 
the Regional Transportation Planning Agencies 
(RTPAs).
 Include for each project listing:
 – A description of the work,
 – total project cost,
 – the source/amount/year of anticipated obligations (phases),
 – the responsible agency.



THE PROJECT PHASES

 Permits & Environmental Studies (PA&ED)
 Plans, specs & estimates (PS&E)

 Right-of-way (ROW) capital outlay
 Support for ROW acquisition

 Construction (CON) capital outlay
 Construction Engineering (CE)

PE or 
Preliminary
Engineering 

21



ALLOCATION OF
FUNDS

22



Aug 
2014

Nov 
2015

Nov 
2014

Feb 
2015

May 
2015

Aug 
2015

PROJECT SCHEDULE- STEP 2
ALLOCATION OF FUNDS
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Programm
ing

Funding Allocation

Alloca-
tions
take 

about 2 
months 

For the Allocation Preparation 
Schedule go to 
:http://www.dot.ca.gov/hq/transprog
/ctcliaison.htm
There isn’t an Feb, April, July, Sept 
or Nov CTC Meeting in 2015

CTC meeting schedule-;
January 21/22 2015; March 25/26 2015; May 27/28 2015; June 24/25 2015; August 
26/27 2015; October 21/22 2015; December 10 2015



ATP ALLOCATIONS
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 The Allocation request is first submitted to your 
DLAE.  See the Local Assistance Program 
Guidelines (Chapter 22 ATP) for the Allocation 
request form.  
 We recommend submitting your Request for 

Authorization (RFA) package with your Allocation 
Request information.

Allocation Preparation Schedule



ATP ALLOCATIONS
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 The “normal” process is to wait until your project 
has been programmed in the FTIP prior to 
requesting an Allocation.

 If you are certain that your project’s 
Programming will be completed during the 2 
month Allocation Preparation time frame, you 
may be allowed to submit an “at risk” allocation 
request.
 Normally, if the project programming isn’t completed 

by the day of the CTC meeting, it will be removed 
from the Vote List, and rolled to the following 
meeting.  Cycle 1 this isn’t a requirement.

 Allocation requests are needed for each Phase of 
reimbursed work (PE, R/W & Con)



ATP ALLOCATIONS-CONTINUED
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 Remember to include any documentation of 
agreements with the appropriate allocation 
request:

 Partnering Agreement
 CCC and/or CalCC agreement

 Operations & Maintenance Agreement

 When programmed funds can not be allocated in 
the Programmed State Fiscal Year (SFY), then a 
time extension request must  be submitted to the 
DLAE, for review by the CTC.



TIME EXTENSION
REQUEST

27



ATP TIME EXTENSION REQUEST (12 MONTHS
MAX FOR ATP)
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 If your project has funding shown in 14-15 SFY 
(=July 1, 2014 thru June 30, 2015)

 You MUST submit your Allocation request to the 
District by April 28, 2015 (approx. 60 days prior 
to the meeting) for inclusion in the June 24/25, 
2015 CTC Meeting agenda.

 If that phase of your project will not be ready for 
the request by then, then you MUST submit a 
Time Extension request Ex 22-B, as soon as you 
realize the project will not be ready. (But no later 
than April 28, 2015).



PROJECT IMPLEMENTATION
29



REQUEST FOR
AUTHORIZATION
(RFA)

30



Aug 
2014

Nov 
2015

Nov 
2014

Feb 
2015

May 
2015

Aug 
2015

PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (FEDERAL
FUNDS ONLY)
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Programm
ing

Alloca
-tion RFAs 

take 
about 1
month* 

* Provided the RFA submittal is complete & correct



PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (RFA)S
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 You will be doing an RFA for each component 
that you have requested funds for:
 PA&ED
 PS&E
 ROW, ROW support
 CON, Con Management

 Please see the Local Assistance Procedures 
Manual (LAPM), Chapter 3- “Project 
Authorization” for the forms and instructions

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm

= PE



PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (RFA)- PE
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 Per Chapter 3 of the LAPM
 The project sponsor, as identified in the FTIP/FSTIP

is responsible for requesting the RFAs for their 
project.

 For the PE phase; the request package must include, 
at a minimum Exhibits 3-A, 3-E and all required 
support documents.  

 Check with your DLAE for all requirements related 
to your project



PROJECT SCHEDULE- STEP 3B
REQUEST FOR AUTHORIZATION (RFA)-
ROW
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 All Federally funded projects require a Right-of-
way (ROW) certification, except for Non-
Infrastructure (NI) projects.

 For the ROW phase the request package must 
include Exhibit 3-B & E, and 3-C, if applicable.

 An approved environmental document (NEPA)  
must be included with the ROW RFA.

 Check with your DLAE for all requirements 
related to your project



PROJECT SCHEDULE- STEP 3C
REQUEST FOR AUTHORIZATION (RFA)- CON
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 The federal “Authorization to Proceed” with 
construction must be received prior to 
advertising the contract.

 For the Con phase the request package must 
include Exhibit 3-D, 3-O, 12-C & D and the PS&E 
package.

 Check with your DLAE for all requirements 
related to your project.



REQUEST FOR CONSTRUCTION
AUTHORIZATION (RFA)
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 Construction contracts must be awarded within 6 
months of the construction allocation:
 Submit Exhibit 22-A “Award Information for ATP projects” your 

DLAE when the contract has been awarded
 Submittal is required within 60 days of the contract award.
 Projects not awarded within 4 months are reported to the CTC at 

their meetings.
 If issues will delay the construction contract award beyond 6 

months, then a time extension request must be submitted.
 Construction phase must be completed within 3 years of the 

construction contract award date.
 If the Construction phase (including NI) will take longer than 36 

months, after award of contract; at the time of Allocation, the 
Commission may extend the completion deadline.  The ATP 
Allocation Request form asks this question.

 Final invoice submitted no later than 180 days after contract 
acceptance.



POST RFA 
THROUGH
CLOSEOUT
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INVOICING
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 ATP is a reimbursement program, following your 
first Allocation approval (and authorization for 
Federal funds) you will receive an agreement 
package. Once the agreement(s) have been executed 
you can begin invoicing per Chapter 5 of the Local 
Assistance Procedures Manual (LAPM).

 For federal funds you must invoice at least every 12 
months per the Inactive Projects process.  (6 months 
is recommended) 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm



ADVERTISE & AWARD
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 For any phases where the project work will not be 
performed by the Agency’s staff needs to follow 
Chapter 10 “Consultant Selection” and Chapter 15 
“Advertise and Award” of the Local Assistance 
Procedures Manual (LAPM).



PROJECT CLOSEOUT

40

 The local agency is responsible for preparing and 
submitting to the DLAE the “Report of 
Expenditures” package six (6) months after the 
completion of the project, per Chapter 17 of the 
Local Assistance Procedures Manual (LAPM).

 Reminder- the Agency must retain it’s project documents 
for 3 years after the final  project payment is received.



ATP REPORTING REQUIREMENTS
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 As a condition of the project allocation, the 
Commission will require the implementing agency to 
submit semi-annual reports, to the DLAE, on the 
activities and progress made toward implementation 
of the project and a final delivery report.

 The purpose of the reports is to ensure that the 
project is executed in a timely fashion and is within 
the scope and budget identified when the decision 
was made to fund the project.



ATP REPORTING REQUIREMENTS- CONTINUED
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The Active Transportation Program will be 
evaluated for its effectiveness in increasing the 
use of active modes of transportation in 
California. Evaluation is a requirement on all 
infrastructure and non-infrastructure projects. 

 For ATP bike, pedestrian, and trail projects: the 
implementing agency must submit before and after 
pedestrian and/or bicycle counts, and an explanation of 
the methodology used for conducting the counts. 



ATP REPORTING REQUIREMENTS- CONTINUED
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For Safe Routes to School Projects:

 For each school targeted by the project or covered under 
the umbrella of the project for school district(s) / region 
wide project(s), the implementing agency within two (2) 
months prior to and after project implementation for 
both infrastructure and non-infrastructure projects 
during the regular school year, the agency must collect 
data on two (2) separate days within the same week, 
using the Student Tally and Parent Survey forms found 
on the National Center for Safe Routes to School 
(NCSRTS) web site. Completed surveys and tally forms 
must be submitted to the NCSRTS.  Copies of the 
Student Tallys and Parent Survey forms also be 
submitted to CalTrans with the implementing agencies 
semi annual reports. 



ATP REPORTING REQUIREMENTS- CONTINUED

44

For Safe Routes to School Projects:
 It is preferred that the data be submitted by entering the 

information into the NCSRTS on-line database accessed at:  
http://www.saferoutesinfo.org/data/ or by hard copy at this 
address: 
National Center for Safe Routes to School
Attn: Data Center
730 Martin Luther King Jr. Blvd., Suite 300
Chapel Hill, NC 27599 

 The hard-copy student tally and parent survey must be 
submitted with a cover sheet that is generated by the 
NCSRTS database.

 For more information on The NCSRTS on-line database 
submittal process, go to: 
http://www.saferoutesinfo.org/resources/evaluation_cover-
sheets.cfm



ATP REPORTING REQUIREMENTS- CONTINUED
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 Within 1 year of the project becoming operable, the 
implementing agency must provide a final delivery report 
which includes:
 The scope of the completed project versus the programmed project
 Before and after photos, documenting the project.
 The final costs versus the approved project budget
 The duration versus the schedule shown in the application
 Performance outcomes versus those described in the application
 Actual use of the Corp(s) versus those described in the application

 This final delivery report is in addition to the Report of 
Expenditures process on Slide 40.

A project is considered operable when the construction contract is 
accepted or acquired equipment is received, or the NI activities as 
complete.



ATP REPORTING REQUIREMENTS- AUDITS
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 Caltrans must audit a sample of ATP projects to 
evaluate the performance of the project, determine 
whether project costs incurred and reimbursed are 
in compliance with the executed project agreement, 
state and federal laws and regulations, contract 
provisions, CTC guidelines, and whether  project 
deliverables and outcomes are consistent with the 
project scope, schedule and benefits.
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ROW Allocation
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EX 22 N & O
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ROW (Utilities if 
needed) funds

(CH 3)
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ROW 
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(CH 3)
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ROW 
Certification 

(Required for 
all Fed 
funded 

Infrastructure 
Projects)

* (CH #) refers to Chapters of the Local Assistance Procedures Manual “LAPM”

Boxes with dashed boarders indicate processes that are only required for Federally funded projects

For State-only funded projects- the agency self certifies that ROW is complete in 
Question #9 of Exhibit 22-N “ Funding Allocation Checklist”
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NON-INFRASTRUCTURE (NI) PROCESS
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 Programming- same as other projects
 Eligible for Requesting State-only funding
 Needs a Request for  Construction Allocation only-

 The Environmental Certification is part of the Allocation 
request package- contact your DLAE for assistance with 
this. At a minimum the Request for Allocation for NI 
should include Exhibit 3-R “Non-Infrastructure Project 
Work Plan” (for both State-only and Federal funding)

 NI work is funded under the Construction 
component: use Exhibit 6-J PES-NI for the environmental 
request on federal funded projects

 Contact your DLAE for any additional requirements



SAFE ROUTES TO SCHOOL-NON-
INFRASTRUCTURE (SRTS-NI)
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Consider using the Technical Assistance Resource 
Center or TARC instead of reinventing the wheel.

 Go to www.casaferoutestoschool.org



SRTS-NI TARC CONTINUED
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SRTS-NI TARC CONTINUED
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 SRTS Basics



SRTS-NI TARC CONTINUED
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CCC AND/OR CALCC- CALIFORNIA
CONSERVATION CORP OR CA. LOCAL
CONSERVATION CORP

54

 If the CCC and/or CalCC indicated that they 
intended to partner on your project; the applicant 
needs to re-contact the corp(s) prior to 
Construction Allocation Request, to determine 
which information they will need in order to 
supply a cost estimate.

If you don’t recall if either 
indicated they would partner, 

go to the “CCC & CalCC
Tracking list” on the Local 
Assistance ATP website



CCC AND/OR CALCC
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 To partner with CCC and/or CalCC for construction 
activities:
An agreement must be entered into between the 

Applicant and the corp(s), prior to the Construction 
allocation request. 

Proof of the agreement must be submitted with the 
Construction Allocation request package.

Your project may have been 
selected by both Corp’s, if 
they both selected the 
same items, they will 
have to decide which one 
will be doing the work.



CCC AND/OR CALCC
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 To partner with CCC and/or CalCC for construction 
activities:
If the Corp(s) estimate is less than the engineer’s 

estimate, the applicant will need to fill out a “Public 
Interest Finding” form (PIF- Local Assistance Procedures 
Manual Ex 12-F), and submit it with the RFA for 
construction.

If the corp(s) estimate isn’t 
less than the Engineer’s 
estimate, then the corp(s) 
work is not economically 
justified for partnering 
on the project.



NEW AGENCY

57

 If your agency currently does not have a:
 State Master Agreement or
 Federal Master Agreement
 This means you checked box #13 on the Application 

I.  “General Information”
 Contact your DLAE as soon as possible, as the 

pre-agreement audit can take 6 months or more.



Late MarchLate March
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CALTRANS IMPROVES MOBILITY ACROSS CALIFORNIA

California Department of Transportation
Division of Local Assistance
Office of Active Transportation & Special Programs
1120 N Street, MS 1
Sacramento, CA 95814

Teresa McWilliam, P.E.
Active Transportation Program Manager

Teresa.mcwilliam@dot.ca.gov

Office (916) 653-0328
FAX (916) 653-1905

www.dot.ca.gov

CALTRANS IMPROVES MOBILITY ACROSS CALIFORNIA

California Department of Transportation
Division of Local Assistance
Office of Active Transportation & Special Programs
1120 N Street, MS 1
Sacramento, CA 95814

Kevin Atkinson, P.E.
SRTS Manager & Bike/Ped. Tech. Specialist

Kevin.atkinson@dot.ca.gov

Office (916) 653-6920
FAX (916) 653-1905
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